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Summary Statement 

The State of Arkansas Department of Education (DOE) is committed to addressing lead in 
drinking water in our schools and child care facilities, and overall reduction of childhood 
lead exposure across our state. This is why, in 2019, Governor Asa Hutchinson committed 
Arkansas to the statewide initiative to test schools and child care facilities using EPA’s ​3Ts 
for Reducing Lead in Drinking Water​. Arkansas is eager to start the work in partnership with 
the Arkansas Department of Health (DOH) and the Arkansas Division of Child Care & Early 
Childhood Education (DCCECE) to test schools and child care facilities for lead exposure. 

With the funding appropriated under section 1464(d) of the Safe Drinking Water Act, 
amended by the Water Infrastructure Improvement Act (WIIN) section 2107, Arkansas DOE 
plans to begin the Initiative in testing our schools and child care facilitates. This will include 
the prioritization of facilities serving younger children (ages 6 and under), underserved and 
low- income communities, and facilities that are older and more likely to contain lead 
plumbing. 

Arkansas DOE is using EPA’s 3Ts guidance as a model to: (1) ​Communicate, ​throughout 
the implementation of the program, the results and important lead information to the public, 
parents, teachers, and the larger community; (2) ​Train ​on the risks of lead in drinking water 
and testing for lead, as well as developing key partnerships to support the program; (3) ​Test 
using appropriate testing protocols and a certified laboratory; and (4) ​Take Action​, 
including the development of a plan for responding to results of testing conducted and 
addressing potential elevated lead where necessary. 

SCOPE OF WORK 

This section is a discussion of the Arkansas’s plan to develop and implement the lead testing 
program in schools and child care facilities and how these programs meet goals as they 
relate to the reduction of lead in drinking water exposure in children. 

The scope of work contained in this project description includes the following categories 
and information. 

I. STATE GOALS AND PRIORITIES 
II. PROGRAM IMPLEMENTATION AND ACTIVITIES 

III. ROLES AND RESPONSIBILITIES 



IV. TIMELINE AND MILESTONES 
V. WIIN PROGRAMMATIC PRIORITIES AND EPA’S STRATEGIC PLAN LINKAGE 

VI. ANTICIPATED OUTCOMES/OUTPUTS 
VII. BUDGET NARRATIVE 

 

I. STATE/TERRITORY GOALS AND PRIORITIES​: 

Arkansas has approximately 478,318 students enrolled in a total of 1,048 public schools in 
238 school districts, and 26 Open-Enrollment Charter Schools.  In these public schools, 
Arkansas has identified approximately 4,521 buildings excluding maintenance, 
transportation, athletic, unused and greenhouse buildings.  Arkansas also has the capacity to 
serve 144,262 children participating in regular child care and early childhood education 
centers which include Head Start and state funded pre-k at 1,604 facilities. Arkansas DOE 
has identified goals and priorities consistent with the priorities outlined in EPA’s State Lead 
Testing in School and Child Care Program Drinking Water Grant Implementation Document 
(found here: ​www.epa.gov/safewater/grants​). 

In accordance with the America’s Waters Infrastructure Act (AWIA) of 2018, which 
amended the SDWA section 1464(d), Arkansas DOE will assist in voluntary testing for lead 
contamination in drinking water at schools and child care facilities that are in low-income 
areas. This is described based upon the affordability criteria established by the State under 
SDWA section 1452(d)(3). This may include Schools with at least 50% of the children 
receiving free and reduced lunch and Head Start facilities, for example. 

Other priorities will include elementary and child care programs that primarily care for 
children 6 years and under; older facilities that are more likely to contain lead plumbing 
(e.g. facilities built before lead ban of 1988); and established and sustainable child care 
programs without factors indicating that the building may not be serving as a child care 
facility in the future. 

It is Arkansas DOE’s goal to reduce lead exposure at these facilities by testing for lead, 
identifying potential lead sources, and taking action. Using the priorities listed above, this 
testing effort includes the goals of: 

 
a. Testing all outlets used for consumption at 50% of the total child care facilities in the 

state with a plan to continue testing after the project period. 
 

b. Testing all outlets used for consumption at 15% of the total schools buildings in the 
state with a plan to continue testing after the project period.  This subset will be 
prioritized in low-income areas and elementary grades. 
 

c. Providing education about lead and the importance of testing to all school districts. 
 

 
II. PROGRAM IMPLEMENTATION AND ACTIVITIES​: 

http://www.epa.gov/safewater/grants


Arkansas DOE is utilizing EPA’s 3Ts guidance (​www.epa.gov/safewater/3ts)​ ​to implement 
the water testing plan. This includes efforts to (1) ​Communicate​, throughout the 
implementation of the program, the results and important lead information to the public, 
parents, teachers, and the larger community; (2) ​Train ​on the risks of lead in drinking water 
and testing for lead, as well as developing key partnerships to support the program; (3) ​Test 
using appropriate testing protocols and a certified laboratory; and (4) ​Take Action​, 
including the development of a plan for responding to results of testing conducted and 
addressing potential elevated lead where necessary. Below are specific activities included in 
these key elements: 

a. Communication​: Arkansas DOE will establish key partnerships to support the 
program as well as keeping the public informed (see more on partnerships in 
Appendix A). Arkansas recognizes that timely dissemination of communication 
materials is of the utmost importance. Therefore, information about the sampling 
program and lead in drinking water will be shared before the lead in drinking water 
sampling program begins, after obtaining the results of testing, when/if corrective 
measures are decided upon (and in the event no corrective measures are appropriate 
because the lead levels are low), and in response to periodic interest in the program. 
Specifically: 

● Notifications will occur at least 30 days prior to testing at that facility 

● Testing results will be shared with the school or child care community as 
soon as possible, but no later than 2 weeks following the receipt of the final 
results. 

● Press releases and public meetings will be held, in collaboration with 
school district and child care program leaders. 

● General public education and updates to the testing website will be made 
on an ongoing basis and can be accessed by the public. 

Arkansas DOE and DOH will be using a variety of methods to communicate and be 
transparent throughout this program with the goal of reaching the target audiences; 
including: press releases, Commissioner’s Memos, electronic fliers for schools, 
articles for staff newsletters, presentations, email and websites, and social media. 
There will also be an email address made available for any additional questions or 
requests for information:. In addition, schools and child care facilities will make 
available, in the administrative offices and on their public website, if applicable, a 
copy of the results of any voluntary testing. 
Arkansas DOE along with DOH has identified our target audiences as: the school 
or child care community (e.g. parents, teachers, and staff), the building 
community, the larger community, local community organizations (e.g. local 

http://www.epa.gov/safewater/3ts
http://www.epa.gov/safewater/3ts


health officials, environmental health specialists, doctors, and nurses, Lead 
Poisoning Prevention Programs, and civic and faith-based groups), and the 
drinking water community (e.g. utilities serving these facilities). 

b. Training​: Training will include education and training on the risks of lead in 
drinking water, as well as key partnerships to support the program (see more on 
partnerships in Appendix A). Arkansas will also post resources and materials on its 
website for access by the public. Training will include the causes and health effects 
of lead in drinking water; as well as training on program plan and sampling 
procedures. 

Arkansas DOH intends to provide training to DOE staff in a train-the-trainer model. 
The DOE will then train district staff to perform sampling method indicated in the 
EPA’s 3Ts guidance.. 

c. Testing​: Arkansas DOE will be utilizing EPA’s 3Ts guidance 2-step sampling 
protocol, as described at 
https://www.epa.gov/sites/production/files/2018-09/documents/module_ 
5_3ts_2-step_sampling_protocol_508.pdf​,​ and the Arkansas DOE will collaborate 
with DOH to issue an RFP to contract a laboratory, which is certified to test lead in 
drinking water, to process and analyze samples collected under this program. To 
reach as many facilities as possible, we will be taking the initial 250 mL first draw 
sample at each tap and following up with the flush samples at locations identified 
with elevated lead.  

Arkansas DOE will be working with the DOH and districts to develop sampling plans 
and conduct initial site assessment, as well as collect initial and follow-up flush 
samples at identified facilities. Arkansas anticipates: 

● 802 child care facilities to be tested; 

● 678 school buildings to be tested; and 

● 10% of the taps to require additional sampling (e.g. follow-up flush sampling). 

All sampling efforts under this program will be properly coded and recorded using 
the coding system and record keeping recommendations identified in EPA’s 3Ts 
guidance. 

d. Taking Action​: Arkansas has developed a plan for responding to results of testing 
conducted and addressing potential elevated lead where necessary. Responses to 
results will follow remediation recommendations in the 3Ts guidance. The Initiative 
includes action at sample sites with results above the state action level of 15 parts 
per billion (the action level in the federal Lead and Copper Rule). This plan also 
includes the sampling post-remediation to ensure efforts to reduce lead levels were 
effective. 

 

https://www.epa.gov/sites/production/files/2018-09/documents/module_5_3ts_2-step_sampling_protocol_508.pdf
https://www.epa.gov/sites/production/files/2018-09/documents/module_5_3ts_2-step_sampling_protocol_508.pdf
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III. ROLES AND RESPONSIBILITIES​: 

A list of roles and responsibilities are listed below, and potential project partners are 
identified in Appendix A. 

 

3Ts Program Contact​: This person will act as the point of 
contact for your 3Ts Program and help coordinate the 
communication efforts. 

Tim Cain, Director 

Division of Public School Academic 
Facilities and Transportation 

One Capitol Mall, Suite 4D-200 

Little Rock, AR 72201 

(501) 682-4261 

Email: Tim.Cain@arkansas.gov 

 

 

Teresa Lee, P.E. 

Chief, Technical Support 

Engineering Section 

Arkansas Department of Health 

(501) 280-4128 

teresa.lee@arkansas.gov 

Public Communications Team: ​Communicate testing plans, Kimberly Mundell, MPA 

Director of Communications 

Arkansas Department of Education 

Division of Elementary and Secondary 
Education 

Four Capitol Mall, Room 305A 

Little Rock, AR 72201 

(501) 683-4788 

kimberly.mundell@arkansas.gov 

results, and remediation efforts to the public. The public 
consists of, but is not limited to, the school community, media 
outlets, civic groups, etc. 

Public Email Contact​: This person will monitor the email 
address (TBD) to ensure questions and concerns are being 
responded to. 

TBD 

DOH and ADE Website and Social Media Contact: ​This 
person will make sure websites (TBD) and social media 
stay up to date with the latest information. 

 Kimberly Mundell, MPA 

Director of Communications 

Arkansas Department of Education 



Division of Elementary and Secondary 
Education 

Four Capitol Mall, Room 305A 

Little Rock, AR 72201 

(501) 683-4788 

kimberly.mundell@arkansas.gov 

Sampling Plan and Execution Contact​: This person will lead 
the effort to develop a sampling plan for the school. They will 
also engage with other program points of contact and external 
resources and partners as appropriate. 

Kenneth Johnson 

Kenneth.w.johnson@arkansas.gov 

(501) 683-1295 

Facilities and Transportation 

Testing Contractor Contact: ​Works with laboratories, 
interest groups, schools and other partners supporting and 
interested in the 3Ts Program to maintain communication 

 

Tim Cain, Director 

Division of Public School Academic 
Facilities and Transportation 

One Capitol Mall, Suite 4D-200 

Little Rock, AR 72201 

(501) 682-4261 

Email: Tim.Cain@arkansas.gov 

 
 

IV. TIMELINE AND MILESTONES​: 

A detailed timeline for the project, including milestones for specific tasks, can be found below. 
 

● FY2019 Quarter 4: ​Begin assembling program team; publish resources and 
information on Arkansas DOE’s and DOH’s webpage; receive funding from federal 
award agency. Finalize scope of work for contractor(s) and begin or continue the 
contracting process. Finalize ranking list for schools at most risk for lead in water to 
be recruited for testing. 

● FY2020 Quarter 1: ​Receive funding from federal award agency Recruitment of 
participant schools (beginning with schools with highest risk), beginning of public 
communication and outreach about the grant program and the education of program 
participants as needed; and the collection of information pertaining to sample site 
plans for participant schools and child care facilities. 

● FY2020 Quarter 2: ​Work to finalize school sample site plans and new site plans; 

mailto:Kenneth.w.johnson@arkansas.gov


notify the school and childcare community of these plans to sample and to include 
important information about lead in drinking water; and begin sampling at the schools 
and child care facilities; partner with schools/child care facilities about solutions 
where elevated lead levels are identified when needed; make available results from 
testing as soon as possible but no later than two weeks after receipt of final results; 
support schools and child care programs in community outreach; conduct follow-up 
sampling where needed. Ongoing recruitment for school and child care facilities to be 
sampled in Q3. 

● FY2020 Quarter 3: ​Continue to work with schools and their sample site plans; 
notify school and child care community of plan to sample and important information 
about lead in drinking water; and conduct sampling at school and child care 
facilities; partner with schools/child care facilities about solutions where elevated 
lead levels are identified when needed; make available results from testing as soon as 
possible but no later than two weeks after receipt of final results; support schools and 
child care programs in community outreach; conduct follow-up sampling where 
needed. 

● FY2020 Quarter 4: ​Continue to conduct sampling at school facilities if needed; 
take action where elevated lead levels are identified; share results of testing as soon 
as possible but no later than two weeks after receipt of final results; support schools 
and child care programs in community outreach. Begin review of outcomes from 
testing and remediations and generate a list of target schools and child care for next 
sampling (Q2&3 2021). 

● FY2021 Quarter 1: ​Continue recruitment work and review of sample site plans; 
ongoing notifications to school and child care community of plan to sample and 
important information about lead in drinking water. Beginning of public 
communication and outreach about the grant program and the education of program 
participants as needed; and the collection of information pertaining to sample site 
plans for participant schools and child care. 

● FY2021 Quarter 2: ​Work to finalize school sample site plans and new site plans; 
notify the school and child care community of these plans to sample and to include 
important information about lead in drinking water; and begin sampling at the 
schools and child care facilities; partner with schools/child care programs about 
solutions where elevated lead levels are identified when needed; make available 
results from testing as soon as possible but no later than two weeks after receipt of 
final results; support schools and child care programs in community outreach; 
conduct follow-up sampling where needed. Ongoing recruitment for school and 
daycares to be sampled in Q3. 

● FY2021 Quarter 3: ​Continue to work on sample site plans; ongoing notifications to 
school and child care community of plan to sample and important information about 
lead in drinking water; take action where elevated lead levels are identified; share 
results of testing as soon as possible but no later than two weeks after receipt of final 



results; support schools and child care programs in community outreach; conduct 
follow-up sampling where needed. 

● FY2021 Quarter 4: ​Finalize any last sampling at school and child care facilities if 
needed; take action where elevated lead levels are identified; share results of testing 
as soon as possible but no later than two weeks after receipt of final results; support 
schools and child care programs in community outreach. Begin review and 
finalization of the data outcomes from testing and remediations. 

 

 
I. WIIN PROGRAMMATIC PRIORITIES AND EPA’S STRATEGIC PLAN​: 

The principal objective of the assistance to be awarded under this program is to provide grants 
to states to help local education agencies to test schools and child care facilities for lead 
contamination in drinking water, utilizing EPA’s 3Ts guidance or applicable state regulations 
or guidance that are not less stringent. The objective of the Program is to: (1) Reduce children’s 
exposure to lead in drinking water; (2) Help states target funding toward schools and child care 
programs unable to pay for testing; (3) Utilize the 3Ts model or model no less stringent to 
establish best practices for a lead in drinking water prevention program; (4) Foster sustainable 
partnerships at the state and local level to allow for more efficient use of existing resources and 
exchange of information among experts in various educational and health sectors; and (5) 
Enhance community, parent, and teacher cooperation and trust. 

The activities described in this workplan support the WIIN Programmatic Priorities and 
EPA’s FY 2018-22 Strategic Plan, Goal 1, “Core Mission: Deliver real results to provide 
Americans with clean air, land, and water, and ensure chemical safety,” Objective 1.2, 
“Provide for Clean and Safe Drinking Water: Ensure waters are clean through improved 
water infrastructure and, in partnership with states and tribes, sustainably manage programs 
to support drinking water, aquatic ecosystems, and recreational, economic, and subsistence 
activities.” 

 
II. ANTICIPATED OUTCOMES/OUTPUTS​: 

Outputs and outcomes expected to be achieved under the agreement are described below. 

Outputs ​for this project include: (1) Use the EPA’s 3Ts for Reducing Lead in Drinking 
Water guidance to implement the state program; (2) Development of a state lead testing in 
drinking water in schools and child care facilities management strategy that supports a robust 
training, monitoring, and maintenance plan that protects children from lead exposure now 
and in the future; (3) Prioritization of testing to target vulnerable communities and 
populations: schools and child care programs in underserved and/or low-income 
communities; elementary and child care programs that primarily care for children 6 years and 
under; and older facilities that are more likely to contain lead plumbing; (4) Providing results 



of any voluntary testing for lead contamination in school and child care facility drinking 
water carried out using grant funds and notifying parents, teachers, and organizations of the 
availability of the results; (5) Developing a regular lead testing program under the Initiative; 
and (6) Establishment of routine practices such as those outlined in the 3Ts guidance. 

Outcomes​: for this project include: (1) Schools or child care programs, unable to pay for 
testing, implementing a testing program and mitigating lead exposure by utilizing the 3Ts 
toolkit in determining best action to take for remediation; (2) The reduction of children’s 
exposure to lead in drinking water; (3) Improvement of staff and community knowledge on 
lead in drinking water and other environmental harms; and (5) Water quality improvement 
and lead exposure reduction in drinking water; and (6) Establishment of routine practices 
such as those outlined in the 3Ts guidance. 

Other outcomes include: (1) Fostering sustainable partnerships at the state and local level 
to allow for a more efficient use of resources and the exchange of information among 
experts in various areas of school, child care, utility, and health sectors; and (2) The 
enhancement of community, parent, and teacher trust. 

 

I. BUDGET NARRATIVE: 

[​This section of the work plan should include a detailed itemized budget proposal (in addition to 
the Standard Form 424A). Justify the expenses for each of the categories being performed 
within the grant/project period. Indicate which costs will be paid by the state’s or territory’s 
allocation from EPA and which costs will be paid by the state’s or territory’s voluntary funds, 
if applicable. Voluntary funds by the state or territory is not a grant requirement. Applicants 
must itemize costs related to personnel, fringe benefits, travel, equipment, supplies, contractual 
costs, other direct costs, indirect costs, and total costs.​] 

View EPA’s ​Interim General Budget Development Guidance for Applicants and Recipients of 
EPA Financial Assistance. ​This interim guidance is a tool that may be used by applicants 
and recipients of EPA funds when preparing proposed work plans, budgets, and budget 
narratives for EPA assistance agreements for project grants/cooperative agreements and 
continuing environmental program (CEP) grants. 

 

Following is a detailed line-item budget and associated justification for activities proposed for 
the cooperative agreement with the Arkansas Department of Health. 

a.  ​Salaries and Wages 

NONE 

b. Consultants 



NONE 

 

c. Equipment 

NONE 

 

d. Supplies 

Supplies and Media for Communications = $ 30,000 

Justification 

Supplies and Media will be used by schools to promote the water testing initiative.  Some will 
be used for design services of media to be used in physical and electronic communication 
efforts. 

 

e. Travel 

NONE 

 

f. Other 

NONE 

 

g. Contractual Costs 

Manage Lead in Drinking Water Testing for AR Schools and Child Care programs; Analysis 
of Drinking Water Samples for AR Schools and Child Care for Lead 

Name of Contractor: TBD 

Method of Selection: RFP by DOE 

Period of Performance: 2 yrs from funding date 

Scope of Work: See RFP 

Itemized Budget: Total contract amount - $390,000 at a rate of $23.00 per test.  This will 
include shipping to and from the test site.  This is based on an estimate of 1500 sites with 10 
samples per site. 

h. Total Direct Costs 



 

Category Request 

Salary and Fringe $0 

Consultant $0 

Equipment $0 

Supplies $30,000 

Travel $0 

Other $0 

Contractual $390,000 

Total Direct Cost $420,000 

 

i. Indirect Costs 

Arkansas elects to take no indirect costs for the grant. 

 

Direct  Indirect Total 

$420,000 $0 $420,000 

 

Link: 
https://www.epa.gov/sites/production/files/2019-05/documents/applicant-budget- 
development-guidance.pdf 

 
APPENDIX A: PARTNERS UNDER THIS 

PROGRAM 

Below are partners that will be involved in this program. 

 
● Local Health Departments 
● Water Utilities 
● School Principals/Directors 
● School board 

https://www.epa.gov/sites/production/files/2019-05/documents/applicant-budget-development-guidance.pdf
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● School nurse, Cafeteria staff, Athletics staff, and Teachers 
● Parents and Parent Teacher Associations (PTAs) 
● Local plumbing and construction contractors/suppliers 
● Community Health Nurses (CHNs) and Community Health Promotion Specialists 

(CHPs) - located at cooperatives and employed by ADH.  
 
 


